



Street Reconstruction Update

City of Lakeville Public Works



Construction Updates

Phase 1

Paving on Knolls Path was scheduled for Wednesday, June 19. Patching of driveways is scheduled for Friday, June 21. Green space restoration work will continue through next week.

Phase 2

Base paving began from the north end of Klamath and moves south on Wednesday, June 19. Paving will continue as weather allows. Restoration in the boulevard areas will begin on Monday, June 24.

Phase 3

Crews will be finishing driveway patches this week. Green space restoration will continue next week.

Phase 4

Crews will be working to raise manholes and water main gate valves in advance of City inspections.

Phase 5

Reclaiming of the existing paved surfaces were completed this week. Portions of the phase will wait for work to continue after June 30. These areas have work that have lake impacts. Utility crews are preparing for a few deep sanitary sewer repairs. The delay is a DNR imposed restriction with the fish spawn in Lee Lake which will be lifted at the end of June.

Phase 6

Utility crews will finish with storm sewer and water main improvements this week. Concrete crews are next to move in to start the removal and replacement of damaged curb and gutter.

Phase 7

Utility crews will start storm sewer and water main improvements late this week.

Door Hangers

The City will communicate short-term project updates such as driveway impacts and temporary mailbox needs via door hangers in residential areas. Check your front door each evening for project updates. If you have a storm door, leave it unlocked so project representatives can place the door hanger on your interior door - this will ensure you still get the door hanger during periods of windy weather.

For more information on this project, including a project location map, go to lakevillemn.gov.

[Visit our website to see archived newsletters for the 2019 Street Reconstruction Project.](#)

Contact Shane Murphy, the onsite City Project Representative, at 952-737-7409 or Dan Bailey at 507-316-8771 for more information.