



Street Reconstruction Update

City of Lakeville Public Works



Construction Updates

Phase 1

1. Crews are working to finish the last of the driveway patches this week.
2. Restoration crews will complete the boulevard topsoil installation and hydro-seeding this week.

Phase 2

1. Crews are working to finish the last of the driveway patches this week.
2. Crews will be tolerancing the road section in preparation for base paving on Wednesday, June 26.
3. Guard rail installation is scheduled for July 10.

Phase 3

1. Crews are working to finish the last of the driveway patches this week.
2. Wear paving is currently scheduled for July 22.

Phase 4

1. Utility crews will complete the drain tile installation this week.

Phase 5

1. 164th Street West: The contractor is holding on the entire street until the Lee Lake connection is complete.
2. 168th Street West: The contractor will begin sanitary sewer repairs and water quality structure after the June 30 Lee Lake restriction is lifted.

Phase 6

1. Concrete crews are starting the removal process of curb and gutter, and the plan is to start installing Thursday, June 27.
2. Full depth reclamation is scheduled for Monday, July 8.

Phase 7

1. Utility crews will work on water main improvements and storm sewer repairs until Tuesday, July 9.
2. Concrete crews are scheduled to begin the removal and replacements on Wednesday, July 10.

Door Hangers

The City will communicate short-term project updates such as driveway impacts and temporary

mailbox needs via door hangers in residential areas. Check your front door each evening for project updates. If you have a storm door, leave it unlocked so project representatives can place the door hanger on your interior door - this will ensure you still get the door hanger during periods of windy weather.

For more information on this project, including a project location map, go to lakevillemn.gov.

[Visit our website to see archived newsletters for the 2019 Street Reconstruction Project.](#)

Contact Shane Murphy, the onsite City Project Representative, at 952-737-7409 or Dan Bailey at 507-316-8771 for more information.